

MISTRAL

Meteo Italian Supercomputing poRtAL

Deliverable 1.4

**Quality Control, Risk
Management and IPR**

Annex I. Deliverables LIST



This project has received funding from *European Commission*
Connecting Europe Facility 2014-2020
AGREEMENT No INEA/CEF/ICT/A2017/1567101

D1.4 – Annex 1 – Deliverable List

Deliv No	Deliv name	Acti vity No	Lead participa nt	Type	Disse mination level	Deliver y date
D1.4	Quality Control, Risk Management and IPR	1	CINECA	Report	Public	M3
D2.1	Dissemination and Communication Plan	2	ARPAP	Report	Public	M3
D2.2	Website	2	Dedagroup	Website	Public	M3
D3.1	Definition of Mistral Use cases and Services	3	DPC	Report	Public	M5
D4.1	Catalogue of observed and forecast data suitable for Open Data Portal	4	ARPAE	Report	Public	M5
D1.5	Data Management Plan	1	CINECA	Report	Public	M6
D4.2	Observed and Forecast data Harmonization Specifications	4	Dedagroup	Report	Public	M6
D3.2	Functional and non functional requirements for open data portal front-end and back-end	3	DPC	Report	Public	M8
D5.1	Harvesting and Mapping deploy of input data	5	Dedagroup	Software	Public	M15
D1.1	First Annual Activity Report	1	CINECA	Report	Public	M12
D2.4	Video tutorial on the web portal characteristics and functionalities	2	CINECA	Video	Public	M12, M22
D4.3	Requirements for open data re-use	4	Dedagroup	Report	Public	M12
D5.2	Open Data Catalogue 1 st and 2 nd release	5	Dedagroup	Software	Public	M12, M20
D5.3	Post processing tools 1 st and 2 nd release	5	ARPAE	Software	Confid ential	M12, M16
D5.7	High Availability Requirement	5	ARPAE	Report	Public	M12

D1.4 – Annex 1 – Deliverable List

D5.4	Post processing tools set up and integration 1 st and 2 nd release	5	CINECA	Demonstration, Software	Confidential	M15, M18
D5.5	Flash-flood episodes use case visualisation tool	5	CINECA	Demonstration, Software	Confidential	M16
D5.6	2D Interactive multilayer visualisation tool	5	CINECA	Demonstration, Software	Confidential	M20
D2.5	Sustainability Business Model and Exploitation plan	2	ARPAE	Report	Confidential	M20
D2.3	Dissemination Actions report	2	ARPAP	Report	Public	M23
D1.2	Second Annual Activity Report	1	CINECA	Report	Public	M24
D1.3	Final Report (Cineca, M24)	1	CINECA	Report	Public	M24